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HAMMER
HANFORD SITE MARCH 1998
PERFORMANCE REPORT WBS 1.9
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 0 0 0 0 0
RL 3 3 0 1 0 9 0 16
Total Project 3 3 0 1 0 9 0 16
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